Nebraska Department of Roads Date: 11.10.2016 Nebraska Department of Roads Date: 11.10.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 0922 Vendor ID: 1148 |IOWA EROSION CONTROL, INC. Contract ID: 0922 Vendor ID: 1148 |OWA EROSION CONTROL, INC.
Est Number: 0001 Pay Period End Date:  11.05.2016 Est Number: 0001 Pay Period End Date:  11.05.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICTS 2 & 3 DISTRICTWIDE CURB RAMPS Estimate Type: PROG Current Contract Amt Total Earnings $5,413.92 $.00 $5,413.92
$454,498.74 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $5,413.92 $.00 $5,413.92
ontractor: Date Lot 03.10.2016 $443.155.89 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ate Let: B Escrow Amount $.00 $.00 $.00
1106 3RD ST . Date EAW"’“dej- gji;-zgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOXQ ! 1% Net Earnings $5,413.92 $.00 $5,413.92
Date Notice for Work to )
Begin: 07.05.2016 % Time Comp
VICTOR IA 52347-0916 gin: - BLES. 249  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.02.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
COLFAX ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
CUMING Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
DODGE Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
PLATTE i
Total for Adjustments $.00 $.00 $.00
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref Payment $5,413.92 $.00 $5,413.92
Post Post
Project Manager District Engineer
00922 000 MISC-STWD(1076) CONCRETE PAVEMENT
Trosper, Steven 11.07.2016 Boyle, Pat 11.08.2016
Construction Engineer Controller
Halstead, Kerri 11.08.2016 Burling, Laurie 11.09.2016
Controller
Burling, Laurie 11.09.2016
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Est Number: 0001 Pay Period End Date:  11.05.2016 Est Number: 0001 Pay Period End Date:  11.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 1106.00 17.91 79.000 1,414.89
0001 0001 0001.08 0.50 10,139.000 5,069.50 REMOVE DRIVEWAY sy 79.000 1,414.89
BARRICADE, TYPE II BDAY 10,139.000 5,069.50 19.800 354.62
136.000 68.00 19.800 354.62
136.000 68.00 0010 0010 1107.00 17.91 918.000 16,441.38
0002 0002 0001.75 5.00 325.000 1,625.00 REMOVE WALK SY 932.000 16,692.12
TEMPORARY SIGN DAY EACH 325.000 1,625.00 76.500 1,370.12
37.000 185.00 76.500 1,370.12
37.000 185.00 0011 0011 1108.00 5.28 12.000 63.36
0003 0003 0001.90 2.00 2,200.000 4,400.00 REMOVE COMBINATION CURB AND GUTTER LF 12.000 63.36
SIGN DAY EACH 2,200.000 4,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1137.51 300.00 5.000 1,500.00
0004 0004 0002.97 25.00 150.000 3,750.00 REMOVE AND RESET EACH 5.000 1,500.00
FLASHING ARROW PANEL DAY 150.000 3750.00 g 0.000 0.00
3.000 75.00 0.000 0.00
3.000 75.00 0013 0013 3008.05 11.07 594.000 6,575.58
0005 0005 0003.10 250.00 210.000 52,500.00 TIE BARS EACH 594.000 6,575.58
FLAGGING DAY 210.000 52,500.00 18.000 199.26
0.000 0.00 18.000 199.26
0.000 0.00 0014 0014 3014.11 40.34 12.000 484.08
0006 0006 0030.30 47,775.00 1.000 47.775.00 COMBINATION CONCRETE CLASS 47B-3500 LF 12.000 484.08
MOBILIZATION Ls 1.000 47,775.00 CURBAND GUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 3016.22 132.29 1,115.000 147,503.35
0007 0007 1101.00 17.91 451.000 8,077.41 CONCRETE CLASS 47B-3500 SIDEWALKS 5% 1,154.000 152,662.66
REMOVE PAVEMENT 5\% 463.000 8,292.33 0.000 0.00
16.000 286.56 0.000 0.00
16.000 286.56 0016 0016 3016.27 145.98 33.000 4,817.34
0008 0008 1101.25 3.12 2,310.000 7,207.20 COLORED IMPRINTED CONCRETE 47B-3000 Sy 33.000 4,817.34
SAWING PAVEMENT LF 2,364.000 7,375.68 SIDEWALKS 0.000 0.00
139.000 433.68 0.000 0.00
139.000 43368 0017 0017 3016.39 30.00 832.000 24,960.00
DETECTABLE WARNING PANEL SF 864.000 25,920.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  11.05.2016 Est Number: 0001 Pay Period End Date:  11.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3017.28 148.02 19.000 2,812.38 0027 0027 4900.25 231.00 19.000 4,389.00
CONCRETE CLASS 47B-3500 MEDIAN SY 19.000 2,812.38 CURB INLET SEDIMENT FILTER EACH 20.000 4,620.00
SURFACING 0.000 0.00 2.000 462.00
0.000 0.00 2.000 462.00
0019 0019 3020.23 146.83 71.000 10,424.93 0028 0028 8024.50 84.86 14.000 1,188.04
CONCRETE CLASS 47B-3500 DRIVEWAY 8" SY 71.000 10,424.93 SELECT GRANULAR BACKFILL FOR RETAINED CY 18.000 1,527.48
0.000 0.00 EARTH STRUCTURE 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3075.42 113.73 451.000 51,292.23 0029 0029 9034.00 15.00 71.000 1,065.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 459.000 52,202.07 PREPARATION OF INTERSECTIONS AND Sy 71.000 1,065.00
16.000 1,810.68 DRIVEWAYS 0.000 0.00
16.000 1,819.68 0.000 0.00
0021 0021 4004.00 5.00 175.000 875.00 0030 0030 9110.01 150.00 10.000 1,500.00
CAST IRON GRATE LB 175.000 875.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 4014.71 500.00 1.000 500.00 0031 0031 9110.03 80.00 10.000 800.00
ADJUST INLET TO GRADE EACH 1.000 500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4015.00 450.00 5.000 2,250.00 0032 0032 9110.07 80.00 10.000 800.00
ADJUST MANHOLE TO GRADE EACH 5.000 2,250.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4093.80 6.15 234.000 1,439.10 0033 0033 9111.00 35.00 2.000 70.00
WALL MATERIALS SF 298.000 1,832.70 WATER MGAL 2.000 70.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 4095.15 84.86 117.000 9,928.62 0034 0034 9173.20 10.00 453.000 4,530.00
COMPACTED EARTH LEVELING PAD LF 149.000 12,644.14 SUBGRADE PREPARATION Sy 453.000 4,530.00
0.000 0.00 16.000 160.00
0.000 0.00 16.000 160.00
0026 0026 4900.24 625.00 1.000 625.00 0035 0035 9186.00 200.00 4.000 800.00
AREA INLET SEDIMENT FILTER EACH 1.000 625.00 CONCRETE SURFACE MILLING Sy 4.000 800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  11.05.2016
. 1. Contracted 2. Current
Prpsl  Proj ;
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 A449.00 500.00 1.000 500.00
ADJUST PULL BOX TO GRADE EACH 1.000 500.00
0.000 0.00
0.000 0.00
0037 0037 L001.03 5,500.00 1.000 5,500.00
SEEDING, TYPE C ACRE 1.000 5,500.00
0.000 0.00
0.000 0.00
0038 0038 L032.80 3,135.00 1.500 4,702.50
HYDROMULCH TON 1.500 4,702.50
0.000 0.00
0.000 0.00
0039 0039 L860.50 1,500.00 1.000 1,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
0040 0040 W600.03 500.00 2.000 1,000.00
ADJUST VALVE BOX TO GRADE EACH 2.000 1,000.00
0.000 0.00
0.000 0.00
0041 0041 W750.23 500.00 1.000 500.00
REMOVE AND RELOCATE EACH 1.000 500.00
SIGN & POST 0.000 0.00
0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 443,155.89
Current 454,498.74
In place 5,413.92
This Estimate 5,413.92
Totals for contract Contracted 443,155.89
Current 454,498.74
In place 5,413.92

This Estimate

5,413.92



